EECS 448 - Team 18			
Project 4			
Time (date, hour)	**Initial**	**Task**	**Comment**
11/2/20 8:30-9	Team Meeting	Front-end Team	
11/03/20 7-9	Evelyn Thomas	Settings and Dashboard	Worked on basic functionality of those files
11/05/20 5-11	Abhigyan Saxena	Backend and Visuals	Worked on backend functionality and frontend visuals
11/05/20 5-7	Evelyn Thomas	Front end tasks	More updates to Dashboard & Settings
11/06/20 9-9:30	Evelyn Thomas	Front end tasks	Final additions to github
11/06/20 1pm-6pm	Achyut Paudel	Dashboard Page	Connected frontend with backend
11/06/20 4pm-6pm	Xiaoyi Lu	Settings	
11/7/2020 1:00-1:30	Team Meeting		
11/4/20 3-4	Team Meeting	Back-end Team	
11/4/20 10-10:30	Team Meeting	Front-end Team	
11/3/20 12-12:30	Linh Nguyen	Estimate person hours	
11/3/20 9-12	Linh Nguyen	Front-end tasks	Made the buttons working
11/4/20 4-7	Linh Nguyen	Front-end tasks	Design nav bar
11/8/2020 11-1:30pm	Linh Nguyen	Documentation and README	
11/7/2020 10pm -12:30pm	Xiaoyi Lu	Maintenance plan	
11/07/20 2:00-2:30	Evelyn Thomas	Comments added to all files	comments added to test branch files
11/8/2020 9-10PM	Team Meeting	Grab up	
11/8/20 5pm-6pm	Xiaoyi Lu	Use a defect tracking tool to manage software defects in your project	
11/6/2020 7pm-8pm	Abhigyan Saxena	Recorded and edited Project 4 Demo video	Recorded Project 4 Video
11/8/2020 8:00-9pm	Achyut Paudel	Deployment and Integration strategy	
11/08/20 8:00-8:30	Linh Nguyen, Evelyn Thomas	Test Suite troubleshooting	
11/08/20 8:30-8:50	Evelyn Thomas	Test Suite function implementation	
11/08/20 10:30-11	Linh Nguyen	Accouting person hours	
Accounting of the person-hours to complete the prototype			
5 hours	Total team hours		
33.83 hours	Toal independence hours		
6.766 hours	Average independence hours		
11.766 hours	Average person-hours		